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Mr. Kenneth Ernst, President
Tang Realty
1703 E. Second Street
P.O. Box 190
Scotch Plains, NJ 07076

Dear Mr. Ernst:

Re: Tang Realty/Chemsol Superfund Site
Piscatavay Township

The New Jersey Department of Environmental Protection (Department) is in
receipt of a letter dated August 7, 1990 from David E. Hassrick of Harding
Lawson Associates. The August 7, 1990 letter proposes a revised schedule to
complete various components of the site investigation and cleanup at the
Tang/Chemsol site. The proposed schedule contains significant extensions of
the schedule presented in a previous letter dated March 8, 1990, also from
Mr. Hassrick, and no justification for the extensions have been presented.

The Department has informed Tang Realty numerous times that failure to meet
project schedules would result in the Department removing Tang Realty from
the project. This point was again stressed by the Department in a meeting
on February 23, 1990. Additionally, the Department has informed Tang Realty
that failure to conduct work in a manner acceptable to the Department would
also result in the Department removing Tang Realty from the project. The
record over the past six (6) years shows that Tang Realty has failed to: 1)
meet project schedules; 2) prepare technically adequate deliverables; 3)
submit analytical results as directed by the Department; and A) notify the
Department prior to conducting field activities.

Based on the above, the Department has determined that Tang Realty oust be
removed from the project and that all responsibilities concerning the
investigation and remediation of the Tang/Chemsol Superfund Site be
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transferred to the United States Environmental Protection Agency. The
Department cannot tolerate additional delays caused by the actions of Tang
Realty. The timely investigation and cleanup of the Tang/ Chemsol site is
a top priority for the Department and, based on Tang Realty's past record,
the Department can no longer rely on Tang Realty to complete this task.

In the near future, the United States Environmental Protection Agency will
be contacting you with additional instructions regarding this matter.

ly yours,

tor

PH:mcs

c: . Ralph Sundstrom, Tang
Stephen Jaffee, Esq.
David Hassrlck, Harding Lawson
Robert Smith, Assemblyman
Theodore Light, Mayor
Lou Surano, Health Officer
Jean Whitmore, League of Women Voters
Kirn O'Connell, USEPA
Joe Marchesani, BGWPA
John Prendergast, BEERA
Paul Harvey, BFCM
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